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PI2ZUTO. V.M. This letter is to inform the Department of Energy, Rocky Flats Office (DOE/RFO) that EG&G
e Rocky Flats, Inc. (EG&G) recommends that DOE/RFO extend the milestone submittal date for
ngL'XAN-?f~T- the Draft RFI/RI Report to October 28, 1992 from July 30, 1992. The Environmental
m;mﬁNk:éH' Protection Agency (EPA) and the Colorado Department of Health (CDH) have offered to
WIEBEJS. . extend the date as stated in the attached letter to F. R. Lockhart of your staff. The extension
wﬁ’;gﬁ%‘?ﬁ date is based on EG&G's estimate of an average 161 day radionuclide laboratory turnaround
Z““;E‘J f‘ 1 performance. As has been discussed, this may be optimistic because our "worst case"”
f{“énggqi; LE& laboratory turnaround performance has been 280 days. EG&G will closely monitor
Jemison. FEAIX laboratory performance and inform DOE of any significant problems. Additionally, as we
ﬁ?%ﬁfon‘ gi ) have pointed out, it is likely that this extension will impact other OU 1 milestone
deliverables including the Corrective Measures Study/Feasibility Study (CMS/FS) due to

T~ their dependent relationship.
N T AR '
S ;fT, 2 m ; As requested, we have provided tentative schedules for Baseline Risk Assessment working

, meetings with EPA and CDH technical staff. Attachment 2 identifies subjects and dates for
- ‘ the Human Health and Ecological facets. If you have any questions regarding this letter,
%{égﬁ X please contact C. B. Gee or D. M. Smith of Remediation Programs at extensions 8550 or
CORRZS CONTROLI s Tx 8636 respectively.
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